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Overview

Radiological Project Work OverviewRadiological Project Work Overview
– Current Project Map
– SS/SD Removal and Building Survey Update

• Parcel CParcel C 
• Parcel E 500-Series
• Building 253 and 211
• Parcel D-1• Parcel D 1



2013 Radiological Projects



Parcel C - Phase II 
SS/SD Removals & Ship Berth Surveys

• Parcel C SS/SD line removal commenced on January 2011.
Ph I i l t d d 16 119 li f t f SS/SD• Phase I – is complete and removed 16,119 linear feet of SS/SD 
lines and excavated 28,176 cubic yards of soil. 

• Phase II has removed 7 868 linear feet of SS/SD lines and• Phase II - has removed 7,868 linear feet of SS/SD lines and 
17,823 cubic yards have been excavated through March 22.

• Ship Berths:• Ship Berths: 
 Began scanning surface of Berths 3, 4, and 5 to allow for 

removal of asphalt cover
 Continued scanning of concrete surface at Berths 1 and 2 Continued scanning of concrete surface at Berths 1 and 2



Remaining Parcel C SS/SD LinesRemaining Parcel C SS/SD Lines



Parcel Parcel C C Phase 2 Excavated Trench UnitsPhase 2 Excavated Trench Units



Field Activities in Parcel C Phase IIField Activities in Parcel C Phase II

Overview of excavated trenches 
along Nimitz Ave.

Conducting drive over scan of Berth 
3 – Survey Unit 9

Preparing samples for submittal to 
the onsite laboratory 

Performing a gamma scan of an 
excavated trench 



Parcel Parcel CC
Building and Site SurveysBuilding and Site Surveys

• Received free release letterBuilding 214

• Received free release letterBuilding 271

• Received free release letterBuilding 272g

• Received free release letterBuildings 203 

• Received free release letterB ildi 241 • Received free release letterBuilding 241 

• Awaiting analytical resultsNorth Pier

• Field work started January 15Ship Berths 1 to 5

• Field work started January 9Building 253 and 211



Buildings 253 and 211 



Radiological Survey of Buildings 253 and 211 

• Radiological Survey of Buildings 253 and 211 was awarded to TtEC on 
September 19 2012 These surveys are to identify and characterizeSeptember 19, 2012.  These surveys are to identify and characterize 
the extent of radiological contamination.  No remediation is included 
as part of this scope.

• Mobilized January 9, 2013.
• Activities being performed: 

− General Building CleanupGeneral Building Cleanup
− Removal of trash & debris from work areas
− Mapping of ventilation system & drain lines
− Mobilizing supplies and equipment to upper floorsMobilizing supplies and equipment to upper floors



Field Activities in Building 253 and 211Field Activities in Building 253 and 211

Scanning of debris Hi-lift fork lift used to raise 
equipment to upper floorsequipment to upper floors

Engineered fall protection used 
for retrieval of lifted equipment



Parcel E
Field Activities

Parcel E 500 Series Area
– 26 of 27 survey units have passed definitive gamma analysis, awaiting 

off-site strontium data for 1 survey unit

Former Shack 79/80 
– SU 2 - Remediation complete, awaiting systematic results 

Building 707 Triangle Area  
– All survey units have passed systematic sampling, awaiting off-site y p y p g, g

strontium data results for 1 survey unit



Parcel E 500 SeriesParcel E 500 Series
Building and Site SurveysBuilding and Site Surveys

• Internal Draft FSS under reviewFormer Building Site 503

• Final FSS submittedFormer Building Site 507

• Final FSS submittedFormer Building Site 508

• Final FSS SubmittedFormer Building Site 509

• Awaiting analytical dataFormer Building Site 517

• CDPH performed confirmatory survey on December 19Building 500

• Received Free Release LetterBuilding 521

• Final FSS submittedFormer Building Site 520

• Draft FSS under reviewFormer Building Site 506

• Final FSS SubmittedFormer Building Sites 510/510Ag /

• Final FSS SubmittedFormer Building Site 529

• Awaiting analytical dataFormer Shacks 79/80 

• Field work complete, awaiting analytical data500 Area Site Field work complete, awaiting analytical data  500 Area Site



Parcel C & E Buildings/Sites 
FSS Report Status

Draft

Final

Free-Released

Internal Draft
(Data under review)

Draft

Waiting for  concurrence for 
Free-Release determination



Parcel DParcel D--1, Phase I1, Phase I
Report StatusReport Statuspp

• Former Building 383 Site

– Issued Final

• Building 313, 313A & 322 Sites

– Issued Final– Issued Final

• Building 274

– Received Free-release letter

• Gun Mole Pier and South Pier

– Final South Pier FSS anticipated April 12

- Gun Mole Pier FSS in Internal Draft review

• Phase I RACR

– Draft anticipated May 2013



SummarySummary
Comments, Questions, Concerns ???


